

EUROPEAN COMMISSION
DIRECTORATE-GENERAL ENVIRONMENT
Directorate E - Global & Regional Challenges, LIFE
ENV.E.3 - LIFE Nature
Deputy Head of Unit

Brussels, **24 OCT. 2013**
ENV.E3/LB/TS/jvARES (2013) 3330503

Bükk National Park Directorate
Mr. Szilárd GRÉDICS
Sánc u. 6, PO box 116
3304 Eger
HUNGARY

fidlojo@gmail.com

**Subject: LIFE09 NAT/HU/000384 Falco cherrug B-H-R-S
Project visit of 04-05/09/2013**

Dear Mr. GRÉDICS,

Thank you for welcoming Mr. Andrej Bača from the external monitoring team in your premises and project areas in Hungary and Slovakia on 4 and 5 September 2013.

I appreciate the recent progress of the project in several activities, especially completion of dissemination actions D1 and D2 (lobbying) and D3 (erecting the last information panel in Romania).

I note that you have recently translated the texts on the project website to national languages. Please continue your efforts and ensure that all sections are translated into those languages without delay. It is necessary that you fulfil the article 13.4 of the Common Provisions in a way that the information is understandable to all your national visitors.


I appreciate your efforts made in delayed repatriation of ground squirrels (action C3) and insulation of electric pylons (action C4). I encourage you to consider using also other nearby donor and target localities in Hungary and Romania if necessary to increase the amounts of repatriated ground squirrels. Please inform me about the progress and perspectives in insulation of the pylons and about the delayed questionnaire in Romania (action D5) in your next report.

Please be informed that the samples of timesheets collected by Mr Andrej Bača are of satisfactory standard.

It is noted that the reference to the project in one out of the three invoices collected is made by a stamp. While it may be accepted, you and your associated beneficiaries should still encourage all your subcontractors and suppliers to include a clear reference in all project related invoices they issue to you in the recommended format LIFE09 NAT/HU/000384 - Falco cherrug B-H-R-S.

Based on your information, I expect your Mid-term Report by 15 October 2013 with the updated overall information on the project progress. Please consider carefully the comments and requests from our previous letters. I suggest that you consult with the external monitoring team on preparation of the report.

Yours sincerely,



Anne BURRILL

Cc:

Ms. Veronika Erős, Energy Centre Nonprofit Ltd. (LIFE+ NCP), Budapest,
veronika.eros@nkek.hu,

Mrs. Dr. Rozália Érdi, Ministry of Rural Development, Dept. Of Nature Conservation,
rozalia.szekeres.erdine@vm.gov.hu,

Ms. Éva Sashalmi, Ministry of Rural Development, Dept. Of Nature Conservation,
eva.sashalmi@vm.gov.hu,

Monitoring team: andrej.baca@astrale.org; soges-ile@astrale.org; life-nat@astrale.org